Meeting Notes: Community Advisory Group - Aerojet Superfund Issues, January 24, 2007
1. Attendees

Alex MacDonald (Regional Water Quality Control Board), Charles Berrey (EPA), Kevin
Mayer, (EPA), Jackie Lane (EPA), Janis Heple, Jean Young (SCWA), Angel Ball, Greg Ball,
Jenny Byars, Michael Girard (Aerojet), Paul Schubert (GSWC), Tom Gray (FOWD), Greg
Voetsch, Gary Riley (US EPA), Atla Tura (Sacramento Urban Creeks Council), Chris
Fennessy (Aerojet), Tricia Carter (Recorder, CH2M HILL),

2. Approval of Meeting Minutes

The November meeting minutes were accepted as final. No comments were provided.
3. Aerojet Community Updates: Mike Girard, Aerojet

Mike Girard provided several dates for upcoming meetings and major milestones:

Get KA (Cordova Church of Christ)
- The Rancho Cordova planning department has gone through the CEQA process and
has developed a mitigated negative declaration.
- There is a 30-day public comment period on the mitigated negative declaration from
January 19t through February 20th, 2007.
- A public meeting will be conducted at the City Council meeting on March 5t (actual
hearing for the appeal).

Alta Tura asked why the City denied the application. Mr. Girard noted that there were
concerns from residents in the area regarding noise and aesthetics; therefore, the planning
commission denied the project. The current application that went to the planning
department is now going to City Council for their consideration.

Angel Ball asked if the City Council members are educated and if they understand the
technical issues associated with GET KA. Greg Ball suggested that Aerojet should spend
time with the council members to help them make a good decision. Mike Girard noted that
it would be beneficial for the public (CAG members) to speak favorably about the project as
well, and not just Aerojet. Correspondence could be in the form of e-mails, petitions, etc.
Janis reminded the group of Larry Ladd’s concern that this will lead to wellhead treatment
(concern regarding direct reuse) and that the GET facility could be used for human
consumption. It was noted that in order for the water from any GET facility to be used for
potable purposes, the Department of Health Services would need to permit its use and that
would only occur after considering public comment.

GET L, Ancil Hoffman - CWD

The Carmichael Water District will release a negative declaration (environmental
documents) next week and a corresponding public meeting will be conducted. The water
district staff will present the document to the Carmichael Water Board on February 26t for
its consideration for adoption. On March 34, a meeting will be conducted to have the
Sacramento County Board of Supervisors to approve a lease between Carmichael Water
District and the County for property in Ancil Hoffman Park for the site of GET L.




Charles Berrey noted that a portion of the groundwater remedy in OU-5 is being
implemented early under the Partial Consent Decree because the ROD for OU-5 has been
delayed (a soil component was added to the ROD) and the regulatory agencies determined
that it was not prudent to wait until the ROD was completed.

GET L1 - Bahamont

Construction on this project has begun.

4. Update from the November 2006 Meeting Regarding Major Milestones in OU-3 and
Outside of OU-3: Charles Berrey, EPA
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Status Aerojet Operable Unit 3 Since 11/15/06 Meeting

The Agencies requested Aerojet to submit a Work Plan “Testing and
monitoring of the GET E/F System to Assess Plume Containment in the
Central Region and Improved Capture in the Southwest and Southeast
Regions” by 01/11/07. Aerojet responded with a letter dated 01/11/07
requesting clarification and concurrence with Work Plan elements. The
Agencies are preparing a response.

The Agencies approved accelerating the Area 4 Groundwater Extraction and
Treatment (GET) Unit L1 at Bajamont by two months to 09/07/07 and
delaying GET L at Ancil Hoffman Park by 10 months to 08/05/08 due the
delay in obtaining a lease for the treatment plant land from the County of
Sacramento. The GET L1 design due 12/29/06 was submitted 01/12/07
because of Aerojet’s decision to use surplus American River GET N-
Nitrosodimethylamine (NDMA) treatment equipment. The Agencies notified
Aerojet that the GET L1 system must be operational by 09/07/07. The GET L1
Prefinal/Final design drawings were submitted 01/12/07 and the Agencies
are reviewing.

The Agencies approved Aerojet’s 10/16/07 request for further extension to
submission of the Short and Long-Term Water Replacement Contingency
Plans (SWRCP & LWRCP) to 02/12/07 based on no objections to the extension
from California American.

EPA issued a letter to Aerojet advising changes in EPA’s Program
Coordinators: On 12/01/06 PCD items change from Penny McDaniel to Gary
Riley; On 01/31/07 OU3 & 5 change from Charles Berrey to Kevin Mayer.

The Agencies granted Aerojet’s 11/30/06 Area 3 design extension request
from 11/06/06 to 05/01/07 based on field data from Rancho Cordova Water
Service wells not being completed until 01/19/07. The Agencies also granted
an extension for GET K start-up from 08/10/07 to 02/18/08 based on the



delay in obtaining City of Rancho Cordova approval for the treatment plant
location (Aerojet’s current schedule is based on a 12/18/06 City approval for
church property subdivision which did not occur. Aerojet’s appeal is now
scheduled to go before the Rancho Cordova City Counsel 03/05/07).

12/20/06 The Agencies commented on Aerojet’s 11/09/06 GET HA Effectiveness
Evaluation Area 1 and requested resubmission 04/30/07. In addition the
Agencies asked for a design to control groundwater contamination by
monitoring wells 30214 and 30215 (see attached figure).

01/17/07 The Agencies approved Aerojet's NDMA Reformation Testing Report
submitted 12/18/06. NDMA is not expected to be recreated from GET ]
effluent to the American River.

Other Aerojet Environmental Efforts Since 11/15/06 Meeting

11/28/06 The Agencies approved as modified the 2006/7 Groundwater Monitoring Plan
and Sitewide Plume Maps submitted 10/24/06. On 12/21/06 Aerojet
submitted corrected tables and figures. On 01/17/07 the Agencies made
corrections that had been omitted to Table 6-1 and accepted the four composite
plume figures marked draft as final.

12/07/06 The Agencies commented on Aerojet’s Financial Assurance Report submitted
9/22/06.

12/22/06 The Agencies disapproved the Perimeter Operable Unit Zone 1 Proposed
Hydraulic Containment System Design and requested resubmission by
02/20/07 (e.g., modeling data, calibration information and the impact on the
range of groundwater extracted).

Several items listed above were discussed as summarized:

11/16/06 - Groundwater modeling will be evaluated to determine the best location for two
additional extraction wells in the southern part of the inner-barrier extraction field. This will
eliminate the need to pursue the use of the County’s well No. 17 on the near Sunrise and
White Rock Roads.

GET L1 will be up and running by September. A one million gallon storage tank will be
constructed under the GET L treatment plant and the water from the tank will be used to
water the golf course. Tom Gray asked if the use of this surplus UV treatment system will
have an impact on future plans to expand the ARGET facility. Charles noted that this would
not have an impact on future expansion.

11/28/06 - There will be a final settlement with the last purveyor.

12/12/06 - Two options for extracting polluted groundwater and containing the plume
include: 1) use of dedicated extraction wells and 2) use of existing wells. Additional
monitor wells are needed to determine plume extent and to provide information to show
how effective the extraction wells are in containing the plume.



Janis asked Jean about the issues regarding the State Water Board contesting the senior
water rights that came out of the County’s EIR. Jean agreed that putting water in the river
and taking it out is an existing issue. Water cannot be taken out of the river from June until
October. This will impact the replacement water supply.

5. General Aerojet Cleanup Overview: Alex MacDonald, RWQCB

All items as part of this overview were addressed by the previous agenda item. This agenda item was
not discussed.

6. Aerojet Source Site Investigation Update: Chris Fennessy, Aerojet

Mr. Fennessy provided a background on the source areas. The source areas were investigated in the
early 1990’s. A reconnaissance survey was conducted. The focus, however, shifted to protecting the
water supply when wells became impacted and resources were reallocated. The investigation within
the source area started again in 2004 under Aerojet’s partial consent decree. A program plan
modification report was prepared to identify how to manage the reporting and cleanup.

Mr. Fennessy reviewed the operable units that include the Boundary OU, Island OU, Eastern OU,
Central OU, and Cavitt Ranch OU. These five OUs address over 300 potential sources. The Boundary
(Aerojet’s priority OU) and the Island OU (agencies priority OU) will be investigated first because
they are significant source areas with the highest concentrations, and there is immediate interest to
develop the property in the Boundary OU. The remaining OUs will be addressed in the following
order: the Eastern OU, followed by the Central OU, and finally, the Cavitt Ranch OU.

The field investigation for the Boundary OU is 90 to 95 percent complete. An investigation report
will be prepared for the Boundary OU, followed by an evaluation of remedial alternatives. A work
plan for the Island OU has been prepared for various treatability studies. These studies will be
conducted because technologies are not yet available that have been demonstrated to be effective in
remediating the extremely high concentrations and mix of pollutants found in the Island OU.
Currently, pilot studies are in operation within the Island OU. These studies will help determine a
way to feasibly control the release of TCE, perchlorate and other pollutants at the source area. A
sampling analysis plan (SAP) is being prepared for the Island OU and is scheduled to be finalized by
June 2007.

7. Next Meeting

Next meeting: Wednesday, March 28, 2007, City Hall, 2729 Prospect Park Drive, Rancho Cordova, 7
p.m.to 9 p.m.



